COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2011

ESTI MATE SUMVARY 19: 03: 29
CONTI D: C17184 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17184- BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI VE ALLOW 30 WORK DAYS
US 285 PONCHA PASS SOUTH RESURFACI NG PERCENT TI ME: 46. 67 ORI G TI ME ALLOW 30 WORK DAYS
PRQJIECT NO NH 2852- 017
US 285 PONCHA PASS SOUTH RESURFACI NG
NAVE OF ROAD: 285B
PRQIECT COUNTI ES: SAGUACHE
CONTRACTCR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2011 DATE TI ME STARTED 05/18/2011
P.O BOX 566 DATE LET 03/ 03/ 2011 DATE WORK BEGAN  05/18/2011
DATE AWARDED 03/ 14/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 30/ 2011 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 05/ 18/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,131, 362. 61 PARTI Cl PATING $ 468, 939. 70 $ 468, 939. 70
AWARD PROJECT AM: $ 2,067, 766. 61 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 98% TOTAL EARNI NGS 468, 939. 70 468, 939. 70
FUNDS AVAI LABLE: $  2,662,422.91 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 468, 939. 70 468, 939. 70
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,088. 19 -12,088.19
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 456, 851. 51 456, 851. 51
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 456, 851. 51 456, 851. 51
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 456, 851. 51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17184-BI D ESTI MATE RUN 06/ 01/ 2011
PRQIECT: NH 2852- 017 ESTI MATE NO 0001 19: 03: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 181. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 697. 000 0. 000
Sy 0. 000 0. 00
7.00000 0. 000 0. 00
0015 203-01140 Rol l'ing 30. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0020 203- 01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0030 208- 00003 *Er osi on Log (18 Inch) 500. 000 0. 000
LF 0. 000 0. 00
8. 10000 0. 000 0. 00
0035 208- 00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 87000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0045 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 208-00206 Er osi on Control Supervisor 30. 000 0. 000
DAY 9. 000 360. 00
40. 00000 9. 000 360. 00
0055 210- 04200 *Adj ust Quardrai | 775. 000 0. 000
LF 0. 000 0. 00

6. 30000 0. 000 0.00



CONTI D C17184 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17184-BI D ESTI MATE RUN 06/ 01/ 2011
PRQJECT: NH 2852- 017 ESTI MATE NO 0001 19: 03: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
518. 00000 0. 000 0. 00
0065 213-00004 *Mil ching (Weed Free Straw) 2.000 0. 000
ACRE 0. 000 0. 00
504. 00000 0. 000 0. 00
0070 213-00061 *Mul ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
3.10000 0. 000 0. 00
0075 304-09014 Aggregate Base Course (Special) 3, 717. 300 0. 000
TON 0. 000 0. 00
9. 00000 0. 000 0. 00
0080 403-00721  Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 403-34731  *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 25, 828. 700 0. 000
TON 4, 840. 490 313,179.70
64. 70000 4, 840. 490 313,179.70
0090 411-10255  Enulsified Asphalt (Sl ow Setting) 14, 990. 100 0. 000
GAL 3, 032. 000 8, 186. 40
2.70000 3, 032. 000 8, 186. 40
0095 612-00001  *Delineator (Type I) 146. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0100 612-00003  *Delineator (Type II1) 35. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0105 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 66, 000. 00
132, 000. 00000 0. 500 66, 000. 00
0110 627-00001 *Pavenent Mar ki ng Pai nt 1, 400. 000 0. 000
GAL 269. 000 5, 380. 00
20. 00000 269. 000 5, 380. 00



CONTI D C17184 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17184-BI D ESTI MATE RUN 06/ 01/ 2011
PRQJECT: NH 2852- 017 ESTI MATE NO 0001 19: 03: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 627-00005 *Epoxy Pavement Mar ki ng 350. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 223. 000 4, 683. 00
21. 00000 223. 000 4, 683. 00
0125 630-00001 *Pilot Car Qperation 400. 000 0. 000
HOUR 36. 000 1, 296. 00
36. 00000 36. 000 1, 296. 00
0130 630- 00007 *Traffic Control Inspection 14. 000 0. 000
DAY 9. 000 927. 00
103. 00000 9. 000 927. 00
0135 630-00012 *Traffic Control Managenent 30. 000 0. 000
DAY 5. 000 2,700. 00
540. 00000 5. 000 2,700. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 23.000 0. 000
EACH 3. 000 15. 45
5. 15000 3. 000 15. 45
0145 630- 80342 *Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 20. 500 105. 58
5. 15000 20. 500 105. 58
0150 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0155 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 620. 00
620. 00000 1. 000 620. 00
0160 630-80360 *Dr um Channel i zi ng Devi ce 20. 000 0. 000
EACH 4.000 8. 40
2.10000 4. 000 8. 40
0165 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C17184 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17184-BI D ESTI MATE RUN 06/ 01/ 2011
PRQJECT: NH 2852- 017 ESTI MATE NO 0001 19: 03: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80380 *Traffic Cone 200. 000 0. 000
EACH 43. 500 87.00
2. 00000 43. 500 87.00
0175 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
110. 00000 0. 000 0. 00
0180 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70012 F/ A Asphalt Pavenent |ncentive (Snoothness) 133, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A Fuel Cost Adj ustnent 46, 000. 000 0. 000
FA 4, 369. 480 4, 369. 48
1. 00000 4, 369. 480 4, 369. 48
0200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 615, 000. 000 0. 000
FA 31, 021. 690 31, 021. 69
1. 00000 31, 021. 690 31, 021. 69
0205 700-70021 F/ A On- The-Job Trai nee 96. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70025 F/' A Quality Incentive Paynent 108, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17184-BI D ESTI MATE RUN 06/ 01/ 2011
PRQJECT: NH 2852-017 ESTI MATE NO. 0001 19: 03: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI ¢ 3,101, 362.61 % 438,939.70%  438,939.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0230 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0235 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1.000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0240 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 30, 000. 00 $ 30, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 3,131, 362.61$ 468,939.70% 468, 939.70



